



Co-funded by the
Erasmus+ Programme
of the European Union

DEFA

Development of the Financial
Autonomy of Universities in Kyrgyzstan

101082829-DEFA-ERASMUS-EDU-2022-CBHE

**UNIVERSITY
ADAM**



APPROVED

Rector

« 20 » 2023 y.

The Quality assurance plan of Adam University (QAP AU) for the implementation of the project Erasmus + «Development of financial autonomy of universities in Kyrgyzstan/DEFA» (101082829 — DEFA — ERASMUS-EDU-2022-CBHE (DEFA)) from 01.12.2022-30.11.2025

The QAP AU provides an overview of the project schedule for the period 01.12.2022 until 30.11.2025. The QAP of AU for this period addresses the timeline for the preparation and submission of interim quality assurance reports on the project during each year.

Work package and Deliverables (D) and Milestones (M)	Project title: 101082829 — DEFA — ERASMUS-EDU-2022-CBHE						Responsible person	Type/Dissemination level
	Terms							
	01.12.2022- 30.11.2025							
	1 st half year	2 nd half-year	3 rd half-year	4 th half-year	5 th half-year	6 th half-year		
MAIN ACTIVITIES	First year		Second year		Third year			
Deliverables of Work Package 4: Quality Assurance System (2-34 mm.)								
The project Quality Assurance (QA) Plan	x						Svetlana Sirmbard – Rector/coordinator, Nurkyz Suerkulova Asel Sharsheeva Atai Egemberdiev	Order of QA group; QAP of AU;
The project's self-monitoring system	x	x					Nurkyz Suerkulova Asel Sharsheeva Atai Egemberdiev	Report
Quality assurance reports	x	x	x	x	x	x	Svetlana Sirmbard Nurkyz Suerkulova Asel Sharsheeva Atai Egemberdiev	Interim report each 6 month